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SUMMARY:

The Department of Transportation (Department) is presenting this information item to provide
the status of construction contract award for the Department’s projects allocated in Fiscal Year
(FY) 2005-06 and FY 2006-07.

In FY 2005-06, the California Transportation Commission (Commission) voted 411 State
Transportation Improvement Program (STIP) and State Highway Operation and Protection
Program (SHOPP) projects on the State Highway System. As of May 10, 2007, 380 projects
totaling $2.5 billion have been awarded. Bids for three projects have been opened and should be
awarded soon; two projects are scheduled for bid opening. The bids on one project were
rejected; the funds will lapse on June 30, 2007. In addition, for various reasons, the Department
was unable to award construction contracts for 25 SHOPP projects totaling $235,270,000, so the
funds were allowed to lapse.

In FY 2006-07, the Commission has voted 274 STIP and SHOPP projects on the State Highway
System. As of May 10, 2007, 202 projects totaling $781 million have been awarded.

BACKGROUND:

At its July 2005 meeting, the Commission adopted the FY 2005-06 STIP/SHOPP Allocation
Plan Criteria, which limited FY 2005-06 allocations to projects ready to proceed to construction
within six months.

Starting with July 2006 allocations, projects are subject to Resolution G-06-08 (adopted June 8,
2006), which formalizes the condition of allocation that requires projects to be ready to proceed
to construction within six months of allocation. The policy also requires that projects that are not
awarded within four months of allocation be reported to the Commission.
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FY 2005-06 Allocations
No. No. No.
No. Projects Projects Projects
No. Voted No. Projects Awarded Pending Awarded Awarded
Month Allocated Projects Projects Projects Funds Projects Bid within within
Voted $X 1000 Awarded Lapse $X 1000 Opening/ 4 months 6 months
Award
July 2005 64 $722,927 60 4 $992,115 0 43 48
August 2005 61 $251,836 57 4 $286,020 0 41 45
September 2005 49 $200,701 48 1 $235,262 0 38 45
November 2005 34 $309,215 28 6 $146,843 0 24 25
December 2005 20 $20,893 18 2 $14,262 0 13 16
February 2006 30 $228,399 24 6 $233,962 0 23 24
March 2006 20 $63,102 20 0 $57,664 0 17 18
April 2006 18 $22,900 17 1 $23,513 0 13 13
June 2006 115 $563,878 108 1 $505,411 6 87 100
TOTAL 411 $2,383,851 380 25% $2,495,052 6 299 334
*Note: A total of $235,270,000, for 25 SHOPP projects, has been allowed to lapse.
FY 2006-07 Allocations
No. No. No.
No. Projects Projects Projects
No. Voted No. Projects Awarded Pending Awarded Awarded
Month Allocated Projects Projects Projects Funds Projects Bid within within
Voted $X 1000 Awarded Lapse $X 1000 Opening/ 4 months 6 months
Award
July 2006 39 $124,061 35 2 $107,274 2 30 35
September 2006 38 $315,845 36 19 $226,206 1 27 34
October 2006 45 $265,308 44 1 $216,682 0 39 42
November 2006 24 $137,016 22 0 $104,998 2 16 22
December 2006 23 $237,859 21 0 $70,162 2 21 21
February 2007 30 $83,033 17 0 $21,349 13 17 17
March 2007 34 $133,726 14 0 $26,219 20 14 14
April 2007 41 $239,302 13 0 7,560 28 13 13
TOTAL 274 $1,536,150 202 4 $780,450 68 177 198
Note: 1. Above dollar totals for awarded projects are project allotments, including G-12 and supplemental funds.

2. Excludes non-construction Transportation Enhancement (TE) projects and combined locally-administered TE.

3. FY 2006-07 table includes projects with financial contribution only, Department delegated safety, and emergency projects.

4. For September 2006, number of projects where the funds will lapse include 1 de-allocation of District 4 office building project
($44,300,000).
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Project County- Allocation Award Allocation
PPNO Dist-EA Route Description Date Deadline Amount Project Status
0163E 01-411801 Men-20 Realign curve and 8-Jun-06 30-Jun-07 ¥ $2,620,000 Bids rejected — re-advertised.
widen shoulder. Bids opened 5/9/07.
Pending award.
3009 02-359901 Sis-97  Pavement 8-Jun-06  30-Jun-07 $8,534,000 Bids rejected - re-advertised.
SHOPP rehabilitation. Bid opening 5/23/07.
4748Y 05-474811 SB-101 Highway planting 8-Jun-06 30-Jun-07 P $778,000 Bids rejected. Project funds
mitigation. will lapse on 6/30/07.
6405Y 06-388211 Tul-99  Replace planting. 8-Jun-06  30-Jun-07 $300,000 Bids opened 5/2/07.
Pending award.
6201 06-476301 Ker-58 Install signal and left 8-Jun-06 30-Jun-07 $765,000 Bids opened 03/20/07.
turn channelization. Pending award.
0151G 08-384201 SBd-10 Install traffic 8-Jun-06 30-Jun-07 ¥ $10,837,000 Bids rejected - re-advertised.
monitoring system. Bid opening 6/7/07.
FY 2006-07 Project Allocation Status
Project County- Allocation Award Allocation
PPNO Dist-EA Route Description Date Deadline Amount Project Status
2398C 02-359901 Sis-97 Construct decorative 20-Jul-06 30-Jun-07 $429,000 Bids rejected - re-advertised.
street and pedestrian Bid opening 5/23/07.
lighting. (To be
combined with SHOPP
project PPNO 3009 for
construction).
0785Y  04-1A3901 Var-Var  Highway planting 20-Jul-06  31-Jul-07 @ $1,617,000 Bids opened 11/15/06. No
restoration - remove bids received. Project is
and prune trees. being split into three separate
jobs. Advertise date 6/18/07.
Bid opening 7/10/07.
D008 06-471601 Tul-198 Install traffic signal and ~ 7-Sept-06 31-Jul-07 ® $271,000 Advertise date 5/14/07.
improve intersection. Bid opening 6/13/07.
0760A  07-129931 LA-210  Install CCTV and other ~ 9-Nov-06  31-Aug-07%  $15,876,000 Advertise date 5/21/07.
communication systems Bid opening 6/28/07.
0301 01-454101 Hum-283  Install decorative 9-Nov-06 31-Aug-07 $65,000 Bid opening 5/31/07.
bridge lighting Concurrent 2-month time
extension under 2.8b(2).
2163 07-183111 LA-710 Pavement 14-Dec-06 14-June-07 $158,010,000 Bids opened 5/10/07.
Rehabilitation, Median Pending award.
Barrier Upgrade and
Shoulder Widening.
0085 10-0H0301 Sta-108 Install Traffic Signals 14-Dec-06 14-June-07 $553,000 Target advertise date 9/07.

Concurrent 5-month time
extension under 2.8b(2).

(1) Extended deadline approved on December 14, 2006 (Waiver-06-44).

(2) Extended deadline approved on February 1, 2007 (Waiver-07-03).

(3) Extended deadline approved on March 15, 2007 (Waiver-07-06).
(4) Extended deadline approved on April 26, 2007 (Waiver-07-07).
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